GSFC DAAC - MODIS PGE Version 1 - SSI&T Summary Status
Trans | Inspec-| time | test |problem| Infu- | Delive| time | Inte- wjm problem
fer tion | spent | time | res sion ry_| spent | gration ftime time ) Status/Comments
PGEO0S Jun-01 | Jun-06 36 26 1.0{ Jun-07 | Jun-07 0.7] Jun-10 21 2.1 0.0
PGE04 Jun-01 | Jun-19 129 35 94] Jul-17 | Jul-18 20.7| *InPrg* 443 35|  40.8]{Code mods pending (7/2397)
PGE0S Jun-01 | Jun-30 20.7 40| 167] Jul-18 | Jul-18 129] *InPrg* 443 3.0]  41.3|Code mods pending (7/2997)
PGE07 Jun-01 | Jun-11 7.1 4. 3.0/ Jun-16 | Jun-16 3.6] Jun-24 57 4.0 1.7
PGE1lL Jun-01 | Jun-11 7.1 45 26| Jun-30 | Jun-30{  13.6] Jul-12 26 52 3.4 Chaining problems st TLCF (7/11/97); redelivery ponding
PGEI2A | Jun-01 | Jul-02 221 20 201] Jul-02 [*InPrg¥ 3557 Prohibited Functions; code mods pending (7/8/97)
PGE12B Jun-01 | Jun-13 8.6 3.0 5.6 Jul-02 [*InPrgY 9.3 Prohibised Functions; code mods pending (7/7/97)
PGE01 Jun-02 | Jun-04 14 14 0.0] Jun-30 | Jun-30 18.6] Jul-11 19 45 3.4|Failed ervor wst (improper handling of time range on input)
PGEO2 Jun-17 | Jun-18 0.7 0.7 0.0] Jun-23 | Jun-24 43| Jun-25 14 0.7 0.7
PGE03 | Jun-17 | Jun-24 50 20 30| Jul-21 | Jul-22] 20.0] *InPrg* 414 20|  39.4|Code mods panding (7/2487)
PGE14 Jun-17 | Jun-19 14 14 0.0 Jul-02 [Sep-10]  59.3{ Sep-15 3.6 3.0 0.6
PGE1S Jun-17 | Jun-19 14 14 0.0] Jul-02 {Sep-10]  59.3] Sep-15 3.6 3.0 0.6
PGE06 Jul-23 | Jul-30 5.0 40 1.0 *InPrg* 35.7 Chaining erver st TLCF; redelivery pending (8/957)
PGE09 Jul-23 | Aug-04 8.6 20 6.6| *InPrg* 321 infusion in progress
PGE10 Jul-23 | Jul-31 5.7 4.0 1.7] *InPrg* 35.0 infusion in progress
PGE13A | Sep-15] Sep-16 1.0 1.0 20] *InPrg* 1.4 infusion in progress
PGE13B | Sep-15| Sep-16 3.0 1.0 2.0 *InPrg* 14 Jinfusion in progress
PGE13C | Sep-151 Sep-16 3.0 1.0 2.0 *InPrg* 14 infusion in progress
PGE16  |Aug-20
PGE17 Sep-15
PGE18  [Sep-15
PGE19 Sep-15
PGE20 | Sep-15
#PGEs comp 15 .10 - 7 - -
#PGEs inprg 3 5 3 .
total time 1204]  436] 768 445,08 e I I 283
avg time 6.7 2.7 16.3] g
% time 17% ] 36% | 64% 81% 22% | 19% | 81% | TTTomTmmmmmmmT
#PGEs todo 5 ’ ] 13
est time 335, : 2313 2117 5265
Notes: The completion dates for the SSI& T phases are listed for each MODIS PGE. 1254.8
Units are work days
P, d dates are sh in ialics.

Bold dates denote an SSI&T phase which did not complete successfully.
"*InPrg*" denotes a phase in progress.
PGEs transferred prior to 6/1 given 8/1 start date to coincide with formal SSIT startup

DRAFT 9/18/97

58% complete

42% remaining



Total number of PGEs completed or in progress: 18

Transfer 18 completed [0 In progress
Installation 18 completed |0 in progress
Inspection Test 18 completed |0 in progress _
Infusion Test 12 completed |5 In progress s 09,10,13A,
13B,13C
_ _ PGEO6 recalled
Integration Test 7 completed |0 in progress Code mods
pending for PGEs
03,04,05
2 pending delivery S
review PGEs 12A,12B
'Chaining Test 2 completed [0 in progress PGEO03 needed for
further chaining
Performance Test ---Hn progress 01,02- -
‘Error Test 1 complete  [0'in progress 01
DDTs Reports
State Number
Open unresolved 20
Open resolved 12
Closed 55
Deferred to V2 14

Total

101




